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SR 520 Program overview and timeline
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Program schedule

• Eastside Transit and HOV Project: Opened 2014
• Pontoon Construction Project (Aberdeen): Completed 2015
• New floating bridge: Opened April 2016
• West Approach Bridge North: Opening 2017
• Remaining west side corridor: Fully funded, construction to begin by 2018

Program map

FUNDED



SR 520 costs and funding

(design and construction)
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FUNDED

Updated: December 2015

SR 520 program cost estimate
Note: 2009 Legislative spending cap is $4.65 billion

$4.56 B

Funding received
Note: Based on 2015 Legislative authorization

$4.56 B

Funding sources (below)

State funding (primarily Motor Vehicle Fuel Tax) $0.61 B

State funding (Connecting Washington Account) $1.64 B

SR 520 Account (tolling and future federal funds) $1.65 B

Federal TIFIA loan $0.30 B

Other federal funding $0.20 B

Deferred sales tax $0.16 B
Includes $1.64 billion in new revenue authorized in 2015 via ESSB 5988,

Includes $14 million authorized in 2015 via 2ESHB 1299,

Includes $10 million in existing agency resources authorized in 2014 via ESSB 6001.



West Approach Bridge North construction 

progress
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FUNDED



Rest of the West project overview
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FUNDED

Phase 1: Montlake Phase

Construction to begin in 2018
Estimated duration: 4-5 years 

Phase 2: Portage Bay Phase

Construction to begin in approx. 2020-2022
Estimated duration: 6 years 

Phase 3: Montlake Cut Crossing Phase

Construction to begin as early as 2024
Estimated duration: 3 years 



Montlake Phase key elements

(shown at completion of Montlake Phase)
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FUNDED



Montlake Phase design visualizations
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FUNDED

A new Montlake lid will provide neighborhood open space and 

multimodal transportation connections.

Conceptual rendering of the land bridge over SR 520, looking northeast, 

approaching an outlook viewpoint. The land bridge connects local 

greenways around the Arboretum and to the University of Washington 

for a variety of recreation users.



SR 520 practical design
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FUNDED

• The SR 520 Program has 
implemented practical design 
over several years of planning 
and project development.

• Examples of SR 520 practical 
design are listed below:

• Narrower lanes and 
shoulders along the corridor

• Leaner Portage Bay Bridge

• Smarter Montlake lid

• Fewer bridge columns



How is WSDOT preparing for construction 

of the Montlake Phase?

Early/spring:

City of 
Seattle 
design 
coordination, 
public 
outreach

Summer:

Public open 
house and 
Online Open 
House, City 
Council
update

Fall: 

Neighborhood 
outreach 
about 
upcoming 
construction

2018: 

Construction 
begins 

(Montlake
Phase)

Early 2018: 
Host pre-

construction 
open house 

with contractor

2016 2017 2018

Early:

Conduct 
follow-up 
neighborhood 
meetings 
and host  
Feb. 28
public 
meeting

Ongoing: City of Seattle coordination, outreach to key stakeholders 

and the community, monthly construction meetings

Late 2017:

Award 
contract

Note: These dates reflect the current project plans, but are subject to change as needed.

We are 

here

Spring/

summer:

Publish 
contract

Construction 
milestone

Project/outreach 
milestone

Key: 
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Spring:

Conduct 
outreach 
on the 
Neighborhood 
Traffic 
Management 
Plan (NTMP)



Montlake Phase public outreach

10

FUNDED

WSDOT continues to conduct outreach to share project 
updates with the community in advance of construction:

2016

 Provided more than 30 briefings to local community 
organizations in 2016

 Hosted June open house event
 Shared June-July Online Open House
 Provided four fall frontline neighbor outreach meetings 

with nearby residents

2017

 Provided follow-up frontline neighbor outreach meetings
• Conduct broader neighborhood spring outreach on key 

topics such as traffic and noise
• Hire Ombudsman/community liaison position

2018

• Conduct additional pre-construction outreach with 
contractor

• Begin construction
Nearly 300 people joined WSDOT and the City of 

Seattle at the June 28, 2016 open house in Seattle.



Frontline neighbor outreach update

At follow-up meetings in early 2017, WSDOT shared a 
number of key measures to minimize construction 
impacts.

Key topics discussed:

• Construction impacts
• Aesthetics
• Communications
• Health and safety
• Traffic
• Design and other concerns

Examples of key measures planned for the Montlake

Phase:

• Install construction screening where possible and 
agreed upon

• Hire an Ombudsman/community liaison starting in 
2017

• Pave access roads where possible to reduce dust
• Prohibit the contractor from parking on local streets in 

residential areas
• Require that the construction site be kept clean
• Provide safe and clearly marked bicycle and 

pedestrian detour routes

11

Map of locations of SR 520 frontline neighbor 

outreach meetings. 



SR 520 Diversity in contracting
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FUNDED

• The SR 520 Program and its multiple construction 
phases include a number of contracting goals:

• Disadvantaged Business Enterprise (DBE) 
participation

• Apprenticeship hours
• Training hours
• Minority, Small, Veteran, and Women’s 

Business Enterprise (MSVWBE) participation

• The SR 520 Program tracks and monitors its 
progress in meeting these goals as part of its 
robust Diversity and Inclusion Program. Overall, the 
SR 520 Program is meeting or exceeding these 
goals as part of its design and construction efforts.

• The SR 520 Program also:
• Reaches out to small and disadvantaged firms 

to share upcoming contracting opportunities
• Coordinates closely with WSDOT’s Office of 

Equal Opportunity
• Produces a quarterly Diversity and Inclusion 

report, which is available on the project 
website



Next steps
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FUNDED

• Summer 2017: West Approach Bridge North (WABN) scheduled to open to traffic

• 2017: Award contract for Montlake Phase of construction in Seattle
(includes the West Approach Bridge South, Montlake lid and land bridge)

• Early 2018: Conduct additional pre-construction outreach with contractor

• 2018: Begin construction of Montlake Phase



Questions?

14

FUNDED

For more information:

Visit: www.wsdot.wa.gov/projects/SR520Bridge

E-mail: SR520Bridge@wsdot.wa.gov

Call: 206-770-3554

Mail: SR 520 Bridge Replacement and HOV Program 
999 3rd Avenue, Suite 2200 
Seattle, WA 98104 

http://www.wsdot.wa.gov/projects/SR520Bridge
mailto:SR520Bridge@wsdot.wa.gov

